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Contract Deliverables 

 
 
  

Action Response
Time

C.3.1.5.2-2 Purchasing System Approve 60 days At DOE Direction TBD PARTIAL 
COMPLETION - 
thresholds approved by 
RL 5/11/09 pending 
formal review and 
approval of purchasing 
system; Interim approval 
requested via CHPRC-
0800219 dated 12/18/08

C.3.2.2-1-REDOX SB Update for REDOX S&M Approve 120 days Annually 4/4/2010 Complete

C.3.2.2-1-PFP-3 SB Update for Tank 241-Z-361 Approve 120 days Annually 4/6/2010 Complete

C.3.1.3.1-1-April10 Monthly Performance Report Review N/A Last Tuesday of each 
month

5/25/2010 Complete

C.3.2-4-U Plant AA Update for U Plant Approve 60 days Annually 6/9/2010 Complete

Physical
Due Date Remarks

Current Month 

Deliverable
Number Deliverable

DOE
Deliverable
Due Date
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Action Response
Time

C.3.2.2-1-209-E SB Update for 209-E S&M Approve 120 days Annually 3/17/2010 In three-month grace 
period - forecast submittal 
date 6/15/10

C.3.2.2-1-General SB Update for Safety 
Management Programs

Approve 120 days Annually 4/9/2010 In three-month grace 
period -forecast submittal 
date 6/16/10

C.3.2.2-1-U Plant/UO3 SB Update for U Plant/UO3 
S&M

Approve 120 days Annually 5/28/2010 In 3 month grace period - 
forecast submittal date 
7/15/10

C.3.2-4-REDOX AA Update for REDOX Approve 60 days Annually 6/9/2010 On Schedule

C.3.2.2-1-224-T SB Update for 224-T S&M Approve 120 days Annually 6/12/2010 On Schedule

C.3.2.2-1-B Plant SB Update for B Plant S&M Approve 120 days Annually 6/16/2010 On Schedule

C.3.1.3.1-1-May10 Monthly Performance Report Review N/A Last Tuesday of each 
month

6/29/2010 On Schedule

I.156 Internal Audit Plan - FY10 Information NA June 30th of each year 6/30/2010 On Schedule

C.3.2.2-1-WESF SB Update for Waste 
Encapsulation Storage Facility - 
Cs/Sr storage

Approve 120 days Annually 7/7/2010 On Schedule

C.3.2.2-1-PUREX SB Update for PUREX S&M Approve 120 days Annually 7/11/2010 On Schedule

J.2.8 CRD M231-1-2 Quarterly Occurrence Report Information NA Quarterly 7/20/2010 On Schedule

C.3.1.3.1-1-June10 Monthly Performance Report Review N/A Last Tuesday of each 
month

7/27/2010 On Schedule

C.2.4.5-1 Annual Groundwater Monitoring 
Report

Approve 30 days Annually 7/30/2010 On Schedule

C.3.2.4-5 Quality Assurance Status Report 
on Spent Nuclear Fuel Activities

Information NA 30 days after each fiscal 
quarter

7/30/2010 On Schedule

C.3.3.1.5-1 Foreign Travel Projection Information NA February 1
August 1

8/1/2010 On Schedule

H.2(l)(2) HEWT Reports/FAS 106 data 
for Incumbent Employees 

Information NA Annually 8/30/2010 On Schedule

H.2(m)(2) HEWT Reports/FAS 106 data 
for non-Incumbent Employees 

Information NA Annually 8/30/2010 On Schedule

C.3.1.3.1-1-July10 Monthly Performance Report Review N/A Last Tuesday of each 
month

8/31/2010 On Schedule

Physical
Due Date Remarks

Look Ahead 

Deliverable
Number Deliverable

DOE
Deliverable
Due Date
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Milestone Status 
 

Tri-Party Agreement (TPA) milestones represent significant events in project execution.  DOE 
Enforceable Agreement milestones were established to provide high-level visibility to critical deliverables 
and specific status on the accomplishment of these key events.  The PRC Baseline Revision 2, submitted 
in January, defines CHPRC planning with respect to TPA milestones. 

 
Milestone Title Type 

Due  
Date 

Actual  
Date 

Forecast 
Date 

Status/ 
Comment 

DNFSB 120W Complete Sludge 
Treatment 

DNFSB 11/30/09   Revised STP 
commitment dates 
provided to 
DNFSB by DOE-
EM on 12/1/09 

M-024-58C Initiate Discussions 
of Well 
Commitments  

TPA 6/01/10 5/19/10  Complete 

M-015-83 Submit Proposed 
Plan for 200-UW-1 

TPA 6/30/10  N/A Proposed for 
deletion by 
approved 
Tentative 
Agreement.  Not 
being worked due 
to contractor 
redirection.  (BCR 
in process). 

M-091-03D-01 Submit Annual 
Revision of TRUM 
and MLLW PMP 
to Ecology 

TPA 6/30/10   On schedule. 
Document 
currently in 
review. 

M-024-61-T01 Conclude 
Discussions of 
Well Commitments 

TPA 8/01/10   On schedule 

M-015-115 Submit TTP for 
hex. chromium 
bioremediation at 
100-D/H to 
Ecology 

TPA 8/30/10   On schedule 

M-015-116 Submit TTP for 
hex. chromium 
bioremediation of 
100-K Vadose 
Zone to EPA 

TPA 8/30/10   On schedule 

M-016-124 Submit 200-ZP-1 
Remedial Design 
Report 

TPA 8/31/10   On schedule 
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Milestone Title Type 

Due  
Date 

Actual  
Date 

Forecast 
Date 

Status/ 
Comment 

M-091-40L-
027 

Submit 3rd Quarter 
FY10 Burial 
Ground Sample 
Results 

TPA 9/15/10  8/30/10 On schedule 

M-015-51 Submit Revised 
Feasibility Study 
Report and 
Proposed Plan to 
EPA for 200-BC-1 
OU 

TPA 9/30/10   N/A Proposed for 
deletion by 
approved 
Tentative 
Agreement.  Not 
being worked due 
to contractor 
redirection.  (BCR 
in process). 

M-015-17A Submit a 200-UP-1 
OU Remedial 
Investigation and 
FS Report and 
Proposed Plan 

TPA 9/30/10   On schedule 

M-091-40G-
T02 

Retrieve CH-RSW 
10,700 Cubic 
Meters 
(Cumulative) 

TPA 9/30/10  N/A Tentative 
Agreement 
approved on 
4/20/10 will delete 
this milestone. 

M-091-42J-
T02 

Complete 
Treatment of 200 
Cubic Meters CH-
TRUM by 9/30/10. 

TPA 9/30/10  N/A Tentative 
Agreement 
approved on 
4/20/10 will delete 
this milestone. 

M-015-38B Submit a Revised 
FS Report & 
Revised Proposed 
Plan for 200-CW-1 

TPA 11/30/10   Proposed for 
revision by 
approved 
Tentative 
Agreement.  
Scope would be 
increased to 
include additional 
operable units and 
date would change 
to 4/30/12. 

M-024-61 DOE Shall 
Complete 
Construction of 30 
Specific 
Groundwater 
Monitoring Wells 

TPA 12/31/10 1/21/10  Complete 
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Milestone Title Type 

Due  
Date 

Actual  
Date 

Forecast 
Date 

Status/ 
Comment 

M-091-40L-
028 

Submit 1st Quarter 
FY11 Burial 
Ground Sample 
Results 

TPA 12/15/10   On Schedule 

M-016-111B Expand Pump & 
Treat System at 
100-HR-3 OU to 
500 gpm Capacity 

TPA 12/31/10   On Schedule 

M-015-82A Submit Treatability 
Test Plan as 
Amendment of 
200-BP-5 Work 
Plan 

TPA 12/31/10   On Schedule 

P-015-110C 
 

Submit Uranium 
Treat. Tech. 
Treatability Test 
Plan for 200-DV-1 
OU to Ecology 

TPA 12/31/10   On Schedule.  
Proposed by 
Approved 
Tentative 
Agreement. 

P-037-01 Submit Revised 
Closure Plan for 
Hexone Storage & 
Treatment Facility 

TPA 12/31/10   On Schedule.  
Proposed by 
Approved 
Tentative 
Agreement. 

M-091-44Z-
001 

Minimum Annual 
Project Manager 
Meeting 
Notification of 
Certification of 
CH/RH TRUM 

TPA 12/31/10   On Schedule 
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Metrics 

 
ARRA-funded completions include industrial facilities MO104, MO840, 6652CSHED, and 614 and 
waste sites 200-E-101, 600-36, 600-38, 600-218, and 200-W-33. 

Industrial facility 183.5KW was completed during May using Base funding. 

 

Measure/Units Actual 1st
Qtr

2nd
Qtr Apr May Jun 3rd

Qtr
4th
Qtr FYTD Contract-

To-Date

ARRA 1 0 0 0 0 0 0 1 1 

Base 0 0 0 0 0 0 0 0 0 

ARRA 3 0 0 0 0 0 0 3 5 

Base 1 0 0 0 0 0 0 1 4 

ARRA 4 4 4 4 0 8 0 16 18 

Base 0 3 1 1 0 2 0 5 25

ARRA 3 0 6 5 0 11 0 14 14 

Base 0 0 0 0 0 0 0 0 0 

ARRA 0.0 52.4 162.1 111.0 0.0 273.0 0.0 325.46 325.46

Base 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ARRA 53 158 30 183 0 212 0 423 641

Base 86 192 5 33 0 38 0 316      1,735 

CH Transuranic 
Waste shipped for 
disposal at WIPP 
Low level and Mixed 
Low-Level Waste 
Disposal

 

Nuclear Facility 
Completions 
(# of facilities)
Radiological Facility 
Completions
(# of facilities)
Industrial Facility 
Completions 
(# of facilities)
Remediation 
Complete 
(# of release sites)


